
Resolution authorizing a modification to the contract with Pizzuti 
Solutions, LLC to provide Master Space Planning Services in 
updating the Facilities Master Plan and to provide Owner’s 
Representation Services in the Planning and Construction of the 
Redevelopment of the Franklin County Hall of Justice, further 
described as Group B & C Projects in the Facilities Master Plan, at an 
increase not to exceed $2,380,000.00. 
 
(Public Facilities Management)                                ($7,752,500.00) 
 

 WHEREAS, the Board of County Commissioners wishes to secure 
Master Space Planning Services in updating the Franklin County 
Government Center Facilities Master Plan and to provide Owner’s 
Representation Services in the Planning and Construction of the 
Redevelopment of the Franklin County Hall of Justice, further described as 
Group B & C Projects in the Facilities Master Plan; and 
 
 WHEREAS, on May 23, 2006, as detailed in Resolution No. 400-06, 
Pizzuti Solutions LLC (“Pizzuti”) was awarded a contract to provide 
Owner’s Representation Services during the planning and construction 
phases of the New Courts Building Project; and  
 

WHEREAS, on October 2, 2007 the aforementioned agreement was 
modified, as detailed in Resolution No. 851-07, and  Pizzuti was asked to 
provide additional Owner’s Representation Services in the planning and 
construction phases of the Franklin County Government Center Group A  
Projects in the Facilities Master Plan; and  

 
WHEREAS, the County wishes to modify the terms and conditions 

of the contract with Pizzuti to provide Master Space Planning Services in 
updating the Franklin County Government Center Facilities Master Plan and 
to provide Owner’s Representation Services in the Planning and 
Construction of the Redevelopment of the Franklin County Hall of Justice, 
further described as Group B & C Projects in the Facilities Master Plan; and 

 
WHEREAS, the County has allocated funds in the 2010 Budget 

specifically for this project; and 
 
WHEREAS, the attached Contract Modification No. 002 (Franklin 

County PFM-MOD-430OR) executed by Pizzuti and the County shall modify 
the governing contract, the terms and conditions of which are referenced 
and fully incorporated as if fully rewritten herein, and is binding on both 
parties; and 
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Resolution authorizing a modification to the contract with Pizzuti 
Solutions, LLC to provide Master Space Planning Services in 
updating the Facilities Master Plan and to provide Owner’s 
Representation Services in the Planning and Construction of the 
Redevelopment of the Franklin County Hall of Justice, further 
described as Group B & C Projects in the Facilities Master Plan, at an 
increase not to exceed $2,380,000.00. 
 
(Public Facilities Management)                                ($7,752,500.00) 
 

 
 

WHEREAS, Franklin County Public Facilities Management 
recommends the approval of Contract Modification No. 002 with Pizzuti 
Solutions, LLC to provide Master Space Planning Services in updating the 
Franklin County Government Center Facilities Master Plan and to provide 
Owner’s Representation Services in the Planning and Construction of the 
Redevelopment of the Franklin County Hall of Justice, further described as  
Group B & C Projects in the Facilities Master Plan; and 
 
BE IT RESOLVED BY THE BOARD OF COMMISSIONERS, FRANKLIN COUNTY, 
OHIO; 
 

That the attached Contract Modification No. 002 with Pizzuti 
Solutions, LLC in an amount not to exceed $2,380,000.00 is hereby 
approved. There is no purchase order attached as no expenditures will 
occur in calendar year 2010. 
 
 
 
Prepared by:  Jim Goodenow 
 
cc: Auditor  
 Pizzuti Solutions, LLC 

Resolution No. 0967-10 December 14, 2010

SIGNATURE PAGE FOLLOWS


	0967-10 (Signature Page).PDF
	Contract Mod Summary 12 14 2010.pdf
	0967-10 (Contract).PDF

